
July 20, 2005 

MCAS TUSTIN ENVIRONMENTAL 
PROGRAM STATUS 

Operable Unit 1 A (Site 13Sauth - TCP plume) 
Parcels affected: CO-5 and PS 
Time Critical Removal Action - hydraulic containment installed January 2002 
Final ROD submitted October 2004; agency signatures occurred in November; 
Navy signed on December 23,2004 
Soil removausite restoration completed in June; Report issued in July 2005 
0 Approximately 4,400 tons of soil removed 
Groundwater treatment system enhancements currently in design 

Draft Remedial Design submitted June 28,2005 
System enhancements to be operating in 2006 , 

OPS scheduled in 2007 

Operable Unit 1 B (Sites 3 and 12 --TCE plumes) 
Parcels affected: CO-5 and CO-6 
Proposed Plan and Public Meeting held May 2002 
Final ROD submitted October 2004; agency signatures occurred in November; 
Navy signed on December 23,2004 
Soil removal scheduled for August to September 2005 
0 Sampling results from May used to define surgical excavation limits 
Groundwater treatment system currently in design 
0 Draft Remedial Design submitted June 28,2005 
System to be operating in 2006 
OPS scheduled in 2007 

Operable Unit 4 (Sites 5WS, 6, 1 1, and 13 West) 
Parcels affected: various parcels 
Additional groundwater sampling at six locations in 2003 
Final Tech Memo issued in June 2004 
Agency concurrence received in August 2004 

o OU-4A ROD ("no further action"sites): 
Site 5N, IRP-5S(b), IRP-8, IRP-11 (Area A), IRP-16, MMS-04 (Areas A 
and C); Final ROD signed on January 3,2005 

o OU-4B ROD ("focused action" sites): 
Sites IRP-5S(a), IRP-6, IRP-11, (Area B), IRP-13W, MMS-04 (Area B), 
and Mingled Plume Area 

Draft Feasibility Study to be issued August 23,2005 
Proposed Plan scheduled in March 2006 
Final ROD scheduled in October 2006 

> Arsenic AOC Removal Action: 
Parcel affected: CO-4 
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MTBE Plume (US T Site 222) 
Parcels affected: CO-5 and PBC 
Petroleum Corrective Action Plan implemented in July 2001 

FOS' - 

FOSl - 

Navy proposed site cleanup goal in January 2005; Revised cleanup plan 
submitted July 2005 
Navy commenced 3rd phase soil excavation in January 2005; scheduled for 
completion in July 2005 

Approximately 10,000 tons hauled off-site through June 2005 

- 

/ 42, and portions of 40 and 41 
FOST #3 signed April 22,2002 1 Parcels 23, 29, 34, 35 and 36, and 

T Summaw 
FOST #I signed August 29,2001- Parcels 3, 21,38, 39 and portions of 40 - 

L Surnmarr 
FOSL #2 signed February 28,2002 / COs 1 thru 4 
FOSL #3 signed April 26,2002 / COs 5 thru 11 

FOST #2 signed September 28,2001 

------- 
and Maintenance 

Parcels 4-8, 10-12, 14,25,26, 30-33'37, 

I Conveyance Parcel 
a.h - .---- f cost ~nalysis / Plan 
IPS I Public Sale Parcel 1 NFA 1 No Further Action ( RCRA f Resource Conservation and 

I 1 ! 1 Transfer 1 i 

1 I 
i I i Recovery Act 
/ FS ( Feasibility Study [ ROD 1 Record of Decision 
1 FOST f Finding of Suitability to f UST 1 Underground Storage Tank 


